


 
STANDARD FORM 30 (continued) 
 
A.  The purpose of this bilateral modification is to incorporate additional funding for CCP 03-107, Request for Equitable Adjustment (REA), 
Wage Determination #1973-0594, REV #42 for FY03.  The modification also increases estimated values for Technical Services and associated 
Award Fees for the out years FY04 through FY06.    
   
B.  Current year CLINs are increased and funded as follows: CLIN 3001 Technical Services in the amount of $28,420; CLIN 3009AA Award 
Fee in the amount of $770; CLIN 3009AB Award Fee in the amount of $924; CLIN 3009AC Award Fee in the amount of $154, for a total 
FY03 increase of $30,268.  Of this total, $1,848 is related to the award fees sub CLINs and will be held in contingent liability until FDO 
determination.  Total obligated amount for FY03 is $28,420.  
 
A vertical line in the right margin denotes changes.  
 
C.  Part 1- THE SCHEDULE 
 

(1) Section A – Contract Form 
 

The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from $248,951,504 to $248,979,924 to 
reflect an increase of $28,420 in the total funded value of the contract to date. 
 

(2) Section B – Supplies/Services and Price/Cost 
 

Pages B-18, B-19, B-20, and B-22 are hereby superseded by the attached replacement pages B-18, B-19, B-20, and B-22, marked 
“Modification P00098”.  CLINS X001, X002, X009AA, X009AB, X009AC, X009AD, X009AE, X009AF for FY04-06 are changed. Pages B-
23, B-24, B-25, B-27, B-28, B-29, B-30, B-32, B-33, B-34, B-35, B-37 are hereby superseded by the attached replacement pages B-23, B-24, 
B-25, B-27, B-28, B-29, B-30, B-32, B-33, B-34, B-35, B-37 marked “Modification P00098”. 

 
The total estimated amount is changed from $459,402,815 to $459,523,890, a total increase of $121,075.  Page B-38 (Summary) is 

hereby superseded by the attached replacement page B-38, marked “Modification P00098”. 
 

(3) Section G – Contract Administration Data 
 

Summary for the Payment Office 
 

Funding in the amount of $28,420 is obligated with this modification and added to ACRN DA.  The attached replacement page G-1.3 
marked “Modification P00098” hereby supersedes Page G-1.3.  
 
D.  All other contract terms and conditions remain unchanged. 
 
F. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment for CCP 03-107, dated 23 Sep 
02, the contractor releases the government from any and all liability under this contract for further equitable adjustment attributable to such 
facts or circumstances giving rise to the reference proposal. 
 
/////////////////////////////////////////////////////////////////////// LAST ITEM ////////////////////////////////////////////////////////////////// 
 



 
        

CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $         42,820,606 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From  Change  To       
  Est. Cost  $        42,792,186 $           28,420 $    42,820,606       

3002 RESERVED(Operations and Maintenance)   1 JO  $                        -  
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost             
             

3003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.12M          

3003AA Cost-Plus-Fixed Fee          
   From Change  To      

3003AA01 Est. Cost $0  $0  $0       
   From Change  To      

3003AA02 Fixed Fee $0  $0  $0       
3003AB Firm Fixed Price          

   From Change  To      
     $                       -   $0  $0        

3004 RESERVED             
3005 PRICE OPTION CLIN -    1 JO $              183,018 

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             183,018   $         183,018       

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO $           1,491,724 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,491,724  $                   -   $      1,491,724       

3007 RSA/SLRS PROGRAM SUPPORT    1 JO $           6,706,377 
  (Cost-Plus-Award Fee/LoE)         
   From  Change  To      
  Est. Cost  $          6,706,377   $      6,706,377       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
3008 DATA REQUIREMENTS     1 JO  $NSP  
3009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
3009AA Award Fee Pool Available/Earned      $           1,159,815 

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $          1,159,045  $                770 $      1,159,815       

3009AB Award Fee Pool Available/Earned      $           1,391,670 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $          1,390,746  $                924 $      1,391,670       

3009AC Award Fee Pool Available/Earned      $              231,857 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $             231,703  $               154 $         231,857       

3009AD RESERVED        $                        -  
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost             

3009AE RESERVED        $                        -  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost      $                   -        

3009AF RESERVED        $                        -  
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost      $                   -        

3009AG- 3009AJ  RESERVED             
3009AK Award Fee Pool Available/Earned      $                  4,957 

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                 4,957   $             4,957       
          

3009AL Award Fee Pool Available/Earned      $                  5,948 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                 5,948   $             5,948       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
3009AM Award Fee Pool Available/Earned      $                     991 

  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                    991   $                991       

3009AN Award Fee Pool Available/Earned      $                40,401 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $               40,401   $           40,401       

3009AP Award Fee Pool Available/Earned      $                48,481 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $               48,481   $           48,481       

3009AQ Award Fee Pool Available/Earned      $                  8,080 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $                 8,080   $             8,080       

3009AR Award Fee Pool Available/Earned      $              182,837 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $             182,837   $         182,837       

3009AS Award Fee Pool Available/Earned      $              216,993 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $             216,993   $         216,993       

3009AT Award Fee Pool Available/Earned      $                36,085 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $               36,085   $           36,085       
            
  TOTAL PROPOSED AWARD FEE                            $           3,328,115 
         
 AWARD FEE (CLINS 3009AA-AC & 3009AG-AT)     $           3,328,115 
         
 AWARD FEE (CLINS 3009AD-AT)      $              544,773 
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  ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)      $      51,201,725 
         
  Total Funded Amount (CLINS 3001-3008)   (exclude 3002&3003)    $      51,201,725 
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)               $        3,328,115 
  Held in Contingent Liability      
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         $      16,378,700 
         
  Total Funded Amount (CLINS 3010AA-AE)     $      16,378,700 
         
  TOTAL ESTIMATED AMOUNT  FY03      $      70,908,540 
         
  TOTAL FUNDED AMOUNT FY03          $     67,580,425  
          
  ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)    
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE (CLINS 3009AD - AT)                
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         
         
  TOTAL ESTIMATED AMOUNT  FY03          $                        -  
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         43,462,540  

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        43,434,009   $    28,531  $    43,462,540       
             

4002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         44,764,644  
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        44,736,113   $    28,531  $    44,764,644       
             

4003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -    
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)      
  Baseline $8.30M          

4003AA Cost-Plus-Fixed Fee          
   From Change  To      

4003AA01 Est. Cost $0  $0  $0       
   From Change  To      

4003AA02 Fixed Fee $0  $0  $0       
4003AB Firm Fixed Price          

   From Change  To      
     $                       -    $0  $0        

4004 RESERVED             
             

4005 PRICE OPTION CLIN -    1 JO  $              189,853  
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             189,853     $         189,853       
             

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO  $           1,546,020  
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,546,020   $           -    $      1,546,020       
             

4007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,857,070  
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $          1,857,070   $           -    $      1,857,070       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
4008 DATA REQUIREMENTS     1 JO  $NSP  
4009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
4009AA Award Fee Pool Available/Earned      $           1,177,202 

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)      
   From Change To     
  Est. Cost  $          1,176,429 $         773 $      1,177,202       

4009AB Award Fee Pool Available/Earned      $           1,412,534 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)     
   From Change To     
  Est. Cost  $          1,411,607 $         927 $      1,412,534       

4009AC Award Fee Pool Available/Earned      $              235,331 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)      
   From Change To     
  Est. Cost  $             235,176 $         155 $         235,331       

4009AD Award Fee Pool Available/Earned      $           1,212,468 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)      
   From Change To     
  Est. Cost  $          1,211,695 $         773 $      1,212,468       

4009AE Award Fee Pool Available/Earned      $           1,454,853 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)     
   From Change To     
  Est. Cost  $          1,453,926 $         927 $      1,454,853       

4009AF Award Fee Pool Available/Earned      $              242,383 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)      
   From Change To     
  Est. Cost  $             242,228 $         155 $         242,383       

4009AG- 4009AJ  RESERVED             
4009AK Award Fee Pool Available/Earned      $                  5,142 

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost  $                 5,142   $             5,142       
          

4009AL Award Fee Pool Available/Earned      $                  6,170 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)     
   From Change To     
  Est. Cost  $                 6,170   $             6,170       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
4009AM Award Fee Pool Available/Earned      $                  1,028 

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost  $                 1,028   $             1,028       

4009AN Award Fee Pool Available/Earned      $                41,871 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost  $               41,871   $           41,871       

4009AP Award Fee Pool Available/Earned      $                50,246 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)     
   From Change To     
  Est. Cost  $               50,246   $           50,246       

4009AQ Award Fee Pool Available/Earned      $                  8,374 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost  $                 8,374   $             8,374       

4009AR Award Fee Pool Available/Earned      $                50,300 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost  $               50,300  $           -   $           50,300       

4009AS Award Fee Pool Available/Earned      $                60,355 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)     
   From Change To     
  Est. Cost  $               60,355  $           -   $           60,355       

4009AT Award Fee Pool Available/Earned      $                10,055 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost  $               10,055  $           -   $           10,055       
            
  TOTAL PROPOSED AWARD FEE                           $           5,968,312 
         
 AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)    $           3,058,608 
         
 AWARD FEE (CLINS 4009AD-AT)      $           3,143,245 

 
F08650-00-C-0005 
Modification P00098 
Page B-25 
 



 
  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002 & 4003)    $         47,055,483 
         
  ESTIMATED COST (CLIN 4003)                     $                        -  
         
  AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)               $           3,058,608 
         
  ESTIMATED COSTS (CLINS 4010AA - AE)         $         16,196,231 
         
  TOTAL ESTIMATED AMOUNT  FY04      $         66,310,322 
                
          
  ESTIMATED COSTS (CLINS 4002 – 4008)      (exclude 4003)    $         48,357,587 
         
  ESTIMATED COST (CLIN 4003)                     $                        -  
         
  AWARD FEE (CLINS 4009AD - AT)                $           3,143,245 
         
  ESTIMATED COSTS (CLINS 4010AA - AE)         $         16,196,231 
         
  TOTAL ESTIMATED AMOUNT  FY04          $         67,697,063 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         44,648,092 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        44,619,671   $             28,421 $   44,648,092       
             

5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         45,987,462 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        45,959,041   $             28,421 $   45,987,462       
             

5003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -   
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.48M          

5003AA Cost-Plus-Fixed Fee          
   From Change  To      

5003AA01 Est. Cost $0  $0  $0       
   From Change  To      

5003AA02 Fixed Fee $0  $0  $0       
5003AB Firm Fixed Price          

   From Change  To      
     $                       -    $0  $0        

5004 RESERVED             
             

5005 PRICE OPTION CLIN -    1 JO  $              195,441 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             195,441    $        195,441       
             

5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,590,136 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,590,136   $                     -   $     1,590,136       
             

5007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,255,703 
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $          1,255,703   $                     -   $     1,255,703       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
5008 DATA REQUIREMENTS     1 JO  $NSP  
5009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
5009AA Award Fee Pool Available/Earned       $           1,209,315 

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $          1,208,545 $                  770 $     1,209,315       

5009AB Award Fee Pool Available/Earned       $           1,451,064 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $          1,450,140 $                  924 $     1,451,064       

5009AC Award Fee Pool Available/Earned       $              241,750 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $             241,596 $                  154 $        241,750       

5009AD Award Fee Pool Available/Earned       $           1,245,591 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $          1,244,821 $                  770 $     1,245,591       

5009AE Award Fee Pool Available/Earned       $           1,494,594 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $          1,493,670 $                  924 $     1,494,594       

5009AF Award Fee Pool Available/Earned       $              249,003 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $             248,849  $                 154 $        249,003       

5009AG -5009AJ  RESERVED             
5009AK Award Fee Pool Available/Earned       $                  5,293 

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 5,293   $            5,293       
          

5009AL Award Fee Pool Available/Earned       $                  6,352 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 6,352    $           6,352       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
5009AM Award Fee Pool Available/Earned      $                  1,059 

  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 1,059   $            1,059       

5009AN Award Fee Pool Available/Earned      $                43,066 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $               43,066   $          43,066       

5009AP Award Fee Pool Available/Earned      $                51,679 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $               51,679   $          51,679       

5009AQ Award Fee Pool Available/Earned      $                  8,613 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $                 8,613    $           8,613       

5009AR Award Fee Pool Available/Earned      $                34,011 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $               34,011  $                     -   $          34,011       

5009AS Award Fee Pool Available/Earned      $                40,810 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $               40,810  $                     -  $          40,810       

5009AT Award Fee Pool Available/Earned      $                  6,799 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $                 6,799  $                     -  $            6,799       
            
  TOTAL PROPOSED AWARD FEE                           $           6,088,999 
         
 AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)    $           3,099,811 
         
 AWARD FEE (CLINS 5009AD-AT)      $           3,186,870 
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  ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002 & 5003)      $         47,689,372 
         
  ESTIMATED COST (CLIN 5003)                     $                        -  
         
  AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)               $           3,099,811 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)         $         16,545,251 
         
  TOTAL ESTIMATED AMOUNT  FY05      $         67,334,434 
                
          
  ESTIMATED COSTS (CLINS 5002 – 5008)      (exclude 5003)    $         49,028,742 
         
  ESTIMATED COST (CLIN 5003)                     $                        -  
         
  AWARD FEE (CLINS 5009AD - AT)                $           3,186,870 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)         $         16,545,251 
         
  TOTAL ESTIMATED AMOUNT  FY05          $         68,760,863 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,775,718 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $             45,747,405  $      28,313 $    45,775,718       
             

6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         47,153,459 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $             47,125,146  $      28,313 $    47,153,459       
             

6003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -   
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.48M          

6003AA Cost-Plus-Fixed Fee          
   From Change  To      

6003AA01 Est. Cost $0  $0  $0       
   From Change  To      

6003AA02 Fixed Fee $0  $0  $0       
6003AB Firm Fixed Price          

   From Change  To      
     $                            -   $0  $0        

6004 RESERVED             
             

6005 PRICE OPTION CLIN -    1 JO $              201,214 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $                  201,214   $         201,214       
             

6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO $           1,635,677 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $               1,635,677  $             -   $      1,635,677       
             

6007 RSA/SLRS PROGRAM SUPPORT    1 JO $           1,287,446 
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $               1,287,446  $             -   $      1,287,446       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
6008 DATA REQUIREMENTS     1 JO  $NSP  
6009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
6009AA Award Fee Pool Available/Earned       $           1,239,856 

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $               1,239,089 $           767 $      1,239,856       

6009AB Award Fee Pool Available/Earned       $           1,487,712 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $               1,486,792 $           920 $      1,487,712       

6009AC Award Fee Pool Available/Earned       $              247,855 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $                  247,702 $           153 $         247,855       

6009AD Award Fee Pool Available/Earned       $           1,277,171 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $               1,276,404 $           767 $      1,277,171       

6009AE Award Fee Pool Available/Earned       $           1,532,489 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $               1,531,569 $           920 $      1,532,489       

6009AF Award Fee Pool Available/Earned       $              255,316 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $                  255,163 $           153 $         255,316       

6009AG -6009AJ  RESERVED             
6009AK Award Fee Pool Available/Earned       $                  5,450 

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                      5,450   $             5,450       
          

6009AL Award Fee Pool Available/Earned       $                24,539 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                    24,539   $           24,539       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
6009AM Award Fee Pool Available/Earned      $                  1,090 

  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                      1,090    $             1,090       

6009AN Award Fee Pool Available/Earned      $                44,300 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                    44,300   $           44,300       

6009AP Award Fee Pool Available/Earned      $                53,160 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                    53,160   $           53,160       

6009AQ Award Fee Pool Available/Earned       $                  8,860 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                      8,860   $             8,860       

6009AR Award Fee Pool Available/Earned      $                34,871 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                    34,871  $             -   $           34,871       

6009AS Award Fee Pool Available/Earned      $                41,842 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                    41,842  $             -   $           41,842       

6009AT Award Fee Pool Available/Earned      $                  6,971 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                      6,971  $             -   $             6,971       
            
  TOTAL PROPOSED AWARD FEE                           $           6,261,482 
         
 AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)    $           3,196,506 
         
 AWARD FEE (CLINS 6009AD-AT)      $           3,286,059 
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  ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002 & 6003)      $         48,900,055 
         
  ESTIMATED COST (CLIN 6003)                $                        -  
         
  AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)               $           3,196,506 
         
  ESTIMATED COSTS (CLINS 6010AA - AE)         $         16,913,128 
         
  TOTAL ESTIMATED AMOUNT  FY06      $         69,009,689 
                
          
  ESTIMATED COSTS (CLINS 6002 – 6008)      (exclude 6003)    $         50,277,796 
         
  ESTIMATED COST (CLIN 6003)                $                        -  
         
  AWARD FEE (CLINS 6009AD - AT)                $           3,286,059 
         
  ESTIMATED COSTS (CLINS 6010AA - AE)         $         16,913,128 
         
  TOTAL ESTIMATED AMOUNT  FY06          $         70,476,983 
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SUMMARY  
1.  Total Phase-in Price $               142,597 
2.  Total Estimated Amount - FY 00 $          35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01 $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02 $          75,609,926 
(CLINs 2002-2010 [exclude 2009AA-AC])  
Total Funded Amount-FY02 $          75,328,979 
(CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03 $          70,908,540 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
              Total Funded Amount-FY03 $          67,580,425 
              (CLINs 3001-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $                         -  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04 $          66,310,322 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04 $          67,697,063 
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05 $          67,334,434 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05 $          68,760,863 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06 $          69,009,689 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06 $          70,476,983 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06 $        459,523,891 
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)  
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PART I - THE SCHEDULE 

SECTION G 
CONTRACT ADMINISTRATION DATA 

 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 

ACRN Accounting Classification Data Change Amount
DA 5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400 $28,420 $61,376,796
DB 5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400 $472,700
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400 $61,451
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,815,168
DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400 $19,688
DF 5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400 $271,150
DG 5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400 $21,744
DH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,649,011
DJ 5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400 $183,018
DK 5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400 $320,000
DL 5733400 303 4750 2CL040 040000 59200 33112F 50300 $4,700
DM 5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000

Total FY03 $67,580,426
 

 
 
PR’S obligated under this modification: 
F700MS22710600 $28,420 
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